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Background

Å EQAC 2018 Annual Report on the Environment ς Climate and Energy 
Recommendation #1, November 18, 2018
Å ά9v!/ ǊŜŎƻƳƳŜƴŘǎ ǘƘŀǘ CŀƛǊŦŀȄ /ƻǳƴǘȅ ŘŜǾŜƭƻǇ ŀ ŎƻƳƳǳƴƛǘȅ-wide energy 

and climate action plan to reduce GHG emissions in the private sector. 
Development of this plan should be based on a transparent and collaborative 
ǇǊƻŎŜǎǎΧέ

Å Board Matter ς Fairfax Green Initiatives, February 5, 2019
Å wŜǇƻǊǘ ƻƴ άŀ ŘǊŀŦǘ ǇǊƻŎŜǎǎΣ ǊŜǎƻǳǊŎŜǎ ŀƴŘ ǘƛƳŜƭƛƴŜ ǘƻ ŘŜǾŜƭƻǇ ŀ /ƻƳƳǳƴƛǘȅ-

ǿƛŘŜ 9ƴŜǊƎȅ ŀƴŘ /ƭƛƳŀǘŜ !Ŏǘƛƻƴ tƭŀƴ ό/9/!tύΦέ

Å BOSEC ς Request for Information, February 12, 2019
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What is Energy and Climate Action Planning?



Energy and Climate Action Planning: 
Comparative Development Overview
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Pre-Requisites to Energy & Climate Action Planning

Å Establishment of responsible office

Å Proposed Office of Environmental & Energy Coordination (OEEC) designed to support 
authorized programs, such as Energy Action Fairfax, C-PACE and the solar RFP

Å Additional programs such as the Energy and Climate Action Plan (CECAP) require staff and 
resources to develop, implement and manage planning

Å Recognition that actions generally encouraged, not required under current state law

Å No direct county authority over private sector emissions

Å County plays a role to encourage private sector transformation

Å Board approvals on key issues

Å Funding for consultants and technical advisors 

Å Planning Process

Å .ƻŀǊŘ ŜƴŘƻǊǎŜƳŜƴǘ ƻŦ ǇǳǊǇƻǎŜΣ ƎƻŀƭǎΣ ƻōƧŜŎǘƛǾŜǎΣ ƻǳǘǊŜŀŎƘΧŜǘŎΦ  
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Energy and Climate Action Planning: 
Framework and Timeline

Phase I ς Plan Initiation 
(~6 -12 months: Summer 2019 ς Fall 2020)

1. Mobilize Internal Resources (Recruit staff, contracting 
services and interns): summer 2019 ς winter 2020

2. Develop Planning Process: fall 2019 ς spring 2020
3. Build Support from Stakeholders: spring 2020 ς summer 

2020
4. BOSEC Endorsement of Process: fall 2020 

Phase II ς Planning 
(~18 months: estimated Sept. 2020 ς Mar. 2021)

1. Assessment of the Current Framework (Where are we?)
2. Establishment of the Vision (Where do we want to go?)
3. Development of the Plan (How do we get there?)
4. Plan Approval
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Framework and Timeline

Phase III ς Implementation (TBD)
1. Actions Tied to Resource Requirements and Budget 

Process (Sustainability)

Å Informed by County Strategic Plan

Å Support Environmental Vision

Å Support One Fairfax Policy

Å Support Economic Success Strategic Plan 

2. Multi-Sector (Leave No Major Emitter Behind)

Å Residential/Commercial

Å Government/Schools

Å Utilities/Authorities

3. Multi-Faceted Actions (Navigate the Path with 
Practical Feet)

Å Community Engagement and Outreach

Å Policy Mechanisms for the Residential and 
Commercial Sectors

Å County Policy Review and/or Amendments

Å County Legislative Proposals to VA General 
Assembly

Å Sustainable Social or Economic Development 
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OEEC ς Proposed Core Services

OEEC Advertised Budget  

Å Combination of existing 
positions and identification 
of additional requirements 
Å 7 staff / $1,061,060 with a 

net General Fund impact of 
$456,137 in FY 2020 
Å 1 new, 2 existing positions 

added to Environmental and 
Energy functions 

Requirements for Energy and 
Climate Planning
Å 2 new positions / $276,749
Å Energy and Climate Action 

Plan contractual support 
estimated: $0.6 ς $1.4 million
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Energy and Climate Action Planning Team
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